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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year: 2013 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Evaluation of Thin Polymer Deck Overlays and Deck Sealers 

Project investigator: Habib Tabatabai Phone: 414-229-5166   E-mail:  ht@uwm.edu 

Administrative contact: Angela Pakes  Phone: (608) 890-4966   E-mail:  apakes@Sustainability.wisc.edu 

WisDOT contact: Kimberley Dinkins Phone: (608) 267-2828  E-mail: KimberleyR.Dinkins@dot.wi.gov 

WisDOT project ID: 0092-12-06 Other project ID:       Project start date: 9/1/2011 

Original end date: 8/31/2014 Current end date: 8/31/2014 Number of extensions: 0 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
 
Project description: This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin 
polymer overlays on bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays 
with each other and with new and emerging technologies to determine the optimal bridge deck maintenance strategy to be 
employed by WisDOT. 

 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
All specimens (including groups B and C) were coated with their respective overlays. Initial accelerated corrosion of all 
specimens was completed. Various exposure tests have begun. Coring and pull-out tests were performed. 
 
Anticipated work next quarter: 
The exposure tests and monitoring will continue. 
 
Circumstances affecting project or budget: 
We are about 2 months behind schedule due to additional time taken to design and build test fixtures. However, we 
expect to be able to recover this time during the remainder of the project. 
 
 
 
 
 
 
 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$166,992.00 $10,415.00 $128,050.00 76% 70% 



 
Attach / insert Gantt chart and other project documentation 
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